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WAIVER APPROVAL – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-01-22

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

The City of Santa Paula is requesting a twenty (20) month time extension for period of contract award
from May 31, 2001 to January 31, 2003, in Transit Capital Improvement (TCI) Program funds for the
Santa Paula Railroad Depot Rehabilitation project.  The delay is due to the Ventura County
Transportation Commission (VCTC) not allocating the matching funds until February 2001.

RECOMMENDATION
The Department of Transportation (Department) recommends the Commission approve the time
extension for period of contract award, but with a limited timeframe as opposed to what the agency
requested.

The City requested a 20-month extension from May 31, 2001 to January 31, 2003.  The Department
supports a 12-month extension based on the project development schedule showing final design
completion by October 2001, contract document completion by December 2001, VCTC approval by
January 2002, City Council approval by February 2002, project advertisement by March 2002, and
contract award by May 2002.

SUMMARY
On May 11, 2000, the Commission approved Resolution MFP-99-22 allocating $412,000 in FY 97-98
TCI program funds to the City of Santa Paula to rehabilitate a historical railroad depot in downtown
Santa Paula.  The City will complete design of the project by October 2001 and be able to award a
contract by May 2002.  The 12-month extension will allow time for the City of Santa Paula to award its
contract.


